
 
ms consultants, inc.  
engineers, architects, planners 
8900 Keystone Crossing, Suite 450 
Indianapolis, Indiana 46240-7644 
Phone: (317) 566-0050 
Fax: (317) 566-0052 
www.msconsultants.com 
 
November 1, 2017 
 
Mr. Jason Lawson 
Town of Whitestown Public Works Director 
6210 Veterans Drive 
Whitestown, IN  46075 
 
Re: Town of Whitestown The Shoppes at Anson Driveway and Median Modification Project 
 ms consultants, inc. Project No. 61-04D42-00-11 
 
Dear Mr. Lawson: 
 
We have reviewed the bids received by the Town of Whitestown on October 31, 2017 for the project Town of 
Whitestown The Shoppes at Anson Driveway and Median Modification Project.  Two (2) bids were received for 
the project.  A copy of the certified bid tabulation is enclosed.  The contractors that submitted bids and their 
respective bid amounts are as follows: 
 

  
Engineer’s Estimate 

Calumet Civil 
Contractors 

Morphey 
Construction 

Total $194,065.00 $216,500.00 $247,150.40 
 
The engineer’s estimate for the project was $194,065.00.  Both bids were over the engineer’s estimate.  The lowest 
qualified bidder was Calumet Civil Contractors with a Total Bid of $216,500.00.  The apparent low bid is 11.56% 
over the engineer’s estimate.  We have reviewed the bid packages and the documents appeared to be complete for 
both bids.  Pursuant to the contract documents, Town of Whitestown may reject any and all bids, or accept any bid 
as may be the lowest responsive and responsible bidder. 

Therefore, we recommend that the bid of Calumet Civil Contractors be accepted.  We further recommend that the 
contract be change ordered to only include the driveway, pipe, pavement markings and signage required to mark 
the driveway as a right entrance / right exit only driveway.  The delay in successfully letting the project has 
postponed construction until weather will make completion of what was a very aggressive schedule almost 
unachievable.  The raised concrete median and slotted drain should be eliminated from the current project.  If adverse 
traffic conditions require the median and drain be added at a later date, it is recommended that they be included in 
a separate project where a reasonable schedule will allow for a better product with less impact to holiday traffic and 
a safer construction zone for the traveling public and the contractor.  The contract cost based on the low bid items 
would be $123,430.00 without the median and slotted drain items. 

 
Sincerely, 
 
Ronald E. Webb, P.E. 
Senior Business Project Manager 
Indiana Transportation 
 
Attachment:  Certified Bid Tab 
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