

ms consultants, inc.
engineers, architects, planners

115 West Washington Street, Suite 1310
Indianapolis, Indiana 46204-4618
Phone: (317) 566-0050
Fax: (317) 566-0052
www.msconsultants.com



June 23, 2022

Danny Powers, Public Works Director
Town of Whitestown
6210 Veterans Drive
Whitestown, IN 46075

RE: Water Main Modification #1 Proposal
Albert S. White Parkway Water Main Extension
Main Street Roundabout Water Main Relocation
Whitestown, Indiana

Dear Danny,

ms consultants, inc. would like to present this Contract Modification #1 proposal to the Town of Whitestown for your review for the above referenced project. Our proposed engineering fees are as follows:

1. Albert S. White Parkway Parallel 12-inch main w/ 16-inch extension (1500'):
 - a. Additional design work includes:
 - i. Phasing of project and modifying plans from all 16" to include portion of parallel 12"
 - ii. Additional coordination with Patch Development
 - iii. Additional Easement
 - b. Additional Fee:
 - i. Engineering: \$14,990.00
 - ii. Easement documents, acquisition (1 additional parcel): \$4,600.00
2. Main St. Water Main Relocation (After obtaining road plans in AutoCAD from Engineer).
 - a. Additional design work includes:
 - i. Additional design required for this project after review of the Road Plans.
 - b. Additional Fee:
 - i. Engineering: \$23,570.00

The total Mod for both projects is **\$43,160.00**.

Thank you for the opportunity to submit our Modification #1 proposal. If we may provide any additional information, please contact me at your earliest convenience.

Sincerely,

A handwritten signature in blue ink that reads "Craig J. Farrell".

Craig J Farrell, PE
Project Manager
mobile: 317-840-7166

MODIFICATION NO. 1
To
A/E SERVICES AGREEMENT

FOR INCORPORATING THE PROFESSIONAL ENGINEERING SERVICES
FOR
Town of Whitestown, IN
Attachment M
Albert S. White Parkway Water Main Extension
Main Street Roundabout Water Main Relocation

1. **DATE:** June 23, 2022
2. **CLIENT:** Town of Whitestown, IN
3. **ORIGINAL AGREEMENT:** Dated January 13, 2021
4. **CONSULTANT:** ms consulting, inc.

5. **MODIFICATIONS UNDER CONTRACT CLAUSES**

Paragraph 2 – Contractor’s Scope of Services
Lump Sum Fee

6. **REASON FOR MODIFICATION**

1. This modification is for:
 - a. additional Engineering for Albert S. White Parkway Water Main Extension
 - b. additional Easement for Albert S. White Parkway Water Main Extension
 - c. additional Engineering for Main Street Roundabout Water Main Relocation

7. **MODIFICATION IN AGREEMENT**

2. **Contractor’s Scope of Services**

REPLACE DESIGN SERVICES ITEM 4 UNDER PARAGRAPH No. 2 WITH THE
FOLLOWING:

4. Preparation of two (2) new easements

6. **Total Lump Sum Fee for items listed above as indicated below:**

The total lump sum fee for the additional Engineering scope of work for:

- Albert S. White Parkway Water Main Extension
 - Engineering = \$14,990.00
 - Easement documents, Acquisition: \$ 4,600.00
 - Main Street Roundabout Water Main Relocation
 - Engineering = \$23,570.00
- Total Mod = \$43,160.00

All other parts of the Engineering Agreement are unchanged and remain in force.

IN WITNESS WHEREOF, the parties hereunto have caused this Modification No. 2 to be executed, as of the date and year first above written, by affixing the signature of the duly authorized officer of **ms consultants, inc.** and by the **Town of Whitestown, IN.**

Client: **Town of Whitestown, IN**

Consultant: **ms consultants, inc**

Signature

Signature



Printed Name

Craig J. Farrell, PE
Printed Name

Title

Project Manager
Title