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GROUP

Opinion of Probable Cost

Date: June 23, 2017
Fishback Creek - CR 500 and Albert S. White Parkway

Project:
Estimate:

Prepared By:

CR 500 and Albert S. White Parkway Improvements

Tim Jensen, PE - Veridus Group, Inc.

General Construction Considerations

Erosion Control Allowance

Traffic Control

CR 500 Improvements
Demolition of existing CR 500

Sawcutting
Grading/Preparation
Compacted Road Base

Curb and gutter

Asphalt Base Course
Asphalt Intermediate Course
Asphalt Wear Course
Striping

Signage

23101f

1' depth 75' ROW

6" 110lbs/cf
8" 120lbs/sy-in
2.5

15"

Albert S. White Parkway Improvements

Demolition of existing curbs
Sawcutting
Grading/Preparation
Compacted Road Base

Curb and gutter

Asphalt Base Course
Asphalt Intermediate Course
Asphalt Wear Course
Striping

Signage

Utilities
Water Main (10")
Fire Hydrants
Sanitary Main (8")
Sanitary Main (8")

Sanitary Manholes

(4 new left turn lanes)

6" 110lbs/cf

8" 120lbs/sy-in
2.5"

1.5"

{north along CR 500)
(East/West along ASWP)
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Project: Fishback Creek - CR 500 and Albert S. White Parkway
Estimate: CR 500 and Albert S. White Parkway improvements
Prepared By: Tim Jensen, PE - Veridus Group, Inc.

Storm Sewer S 90 3,500 If S 315,000
Strom Manholes S 3,000 26 ea S 78,000
Sanitary Lift Station s 150,000 1 allow S 150,000
Relocation of underground telecom S 75,000 1 allow S 75,000
Relocation of six power poles S 30,000 1 allow $ 30,000
Sub-Total § 1,703,000
Hard Cost Sub-Total $ 2,868,492

Soft Costs
Design 5% S 143,424.61 1 ea S 143,425
Construction Staking 1.5% S 43,027.38 1 ea $ 43,027
Inspection 8% S 229,479.37 1 ea $ 229,479
Contingency 10% $  286,849.21 1 ea S 286,849
Soft Cost Sub-Total § 702,781
Public Project Total $ 3,571,273

Internal Connecting Drive 3505 If

Erosion Control s 20,000 1 allow S 20,000
Grading/Preparation 2' depth 40' width $ 15 10,385 cy S 155,775
Compacted Road Base 6" 5 30 2,892 ton S 86,760
Curb and gutter 5 45 300 If $ 13,500
Asphalt Base Course 8" 5 75 5,608 ton S 420,600
Asphalt Intermediate Course 25" S 80 1,753 ton $ 140,240
Asphalt Wear Course 1.5" S 90 1,052 ton S 94,680
Striping S 10,000 1 s S 10,000
Signage S 5,000 1 allow S 5,000
Sub-Total $ 926,555

Soft Costs
Design 5% S 46,327.75 1 ea s 46,328
Construction Staking 2% S 18,531.10 1 ea S 18,531
Inspection 8% S 74,124.40 1 ea S 74,124
Contingency 10% $ 92,655.50 1 ea S 92,656
o ‘“‘“““mm”’:’l”'" " Soft CostSub-Total § 231,639
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