
Town of Whitestown

Grady Bros

10/10/2025

2024-2 CCMG Paving 2024-2 CCMG Paving

as well as change of substantial and final completion dates from current due to delays with utility relocations and ROW 
acquisition for widening to occur at sub-Project J - CR 575.

Removal and addition of various pay items across sub- projects A-J due to field conditions and decisions

1,787,843.62

1,787,843.62

1,886,280.63

1,787,843.62

98,437.01

Revisions to pay items, prices established by grady for new pay items

September 19th, 2025

September 26th, 2025

September 19th, 2025
September 26th, 2025

September 19th, 2025

September 26th, 2025

October 3rd, 2025
October 10th, 2025

October 10th, 2025
October 3rd, 2025

01

Project Supervisor/Engineer

BLA-Inc.

10/10/2025

Estimator
10/13/2025



INDOT�Item DESCRIPTION QUANTIT

Y

UNIT UNIT

PRICE

EXTENSION

808-06705 Line�Thermo�Solid�White�8�IN 73.00 LF $7.00 511.00

808-06694 Line�Paint�Solid�Yellow�8�IN 256.00 LF $3.00 768.00

808-06713 Line�Paint�Solid�White�4�IN 772.00 LF $2.00 1544.00

808-10033 Line�Multi-Comp�Solid�White�4�IN 9,100.00 LF $1.00 9100.00

808-10036 Line�Multi-Comp�Broken�Yellow�4�IN 1,330.00 LF $1.00 1330.00

808-74815 TM�Thermo�Crosswalk�White�12�IN 256.00 LF $9.50 2432.00

Total: $15,685.00

Whitestown�2024-2��Workign�CO�Additonal�Striping�Items�







105-06845 Construction�Engineering LS 465.00$������������������������� -��������������������� -�������������������������� -������������������������� -���������������������������

110-01001 Mobilization�and�Demobilization LS 14,000.00$������������������� -��������������������� -�������������������������� -������������������������� -���������������������������

304-12623 HMA�Patching,�Full�Depth,�Type�B TON 135.00$������������������������� 18.58����������������� -�������������������������� 2,508.30���������������� -��������������������������� Foreseen

306-08036 Milling,�Asphalt,�2�IN. SYS 1.67$����������������������������� -��������������������� (660.99)������������������ -������������������������� (1,103.85)���������������� Foreseen

401-07321 QC/QA-HMA,�2,�64,�Surface,�9.5�mm TON 92.00$��������������������������� 149.65��������������� -�������������������������� 13,767.80������������� -��������������������������� Foreseen

401-10258 Joint�Adhesive,�Surface LFT 0.63$����������������������������� 1,189.00����������� -�������������������������� 749.07������������������� -��������������������������� Foreseen

401-11785 Liquid�Asphalt�Sealant LFT 0.36$����������������������������� 1,345.00����������� -�������������������������� 484.20������������������� -��������������������������� Foreseen

402-07451 HMA�Wedge�and�Level,�Type�B TON 105.00$������������������������� -��������������������� (90.00)�������������������� -������������������������� (9,450.00)���������������� Foreseen

406-05520 Asphalt�for�Tack�Coat TON 680.00$������������������������� -��������������������� (0.50)����������������������� -������������������������� (340.00)������������������� Foreseen

605-06155 Curb�and�Gutter,�Concrete,�Modified LFT 68.00$��������������������������� -��������������������� (116.00)������������������ -������������������������� (7,888.00)���������������� Foreseen

720-12797 Casting,�Inlet,�Adjust�to�Grade EACH 1,600.00$��������������������� -��������������������� (16.00)�������������������� -������������������������� (25,600.00)�������������� Foreseen

801-06775 Maintaining�Traffic LS 5,250.00$��������������������� -��������������������� -�������������������������� -������������������������� -���������������������������

808-06703 Line,�Thermoplastic,�Solid,�White,�4�IN. LFT 2.95$����������������������������� -��������������������� (74.00)�������������������� -������������������������� (218.30)������������������� Foreseen

808-06723 Pavement�Message�Marking,�Paint,�Lane�Indication EACH 325.00$������������������������� 1.00������������������� -�������������������������� 325.00������������������� -��������������������������� Foreseen

808-10031 Line,�Multi-Component,�Broken,�White,�4�IN. LFT 0.11$����������������������������� -��������������������� (1,556.00)��������������� -������������������������� (171.16)������������������� Foreseen

808-75297 Transverse�Marking,�Thermoplastic,�Stop�Line,�White,�24�IN LFT 25.00$��������������������������� -��������������������� (35.00)�������������������� -������������������������� (875.00)������������������� Foreseen

808-75325 Pavement�Message�Marking,�Thermoplastic,�Only EACH 540.00$������������������������� 2.00������������������� -�������������������������� 1,080.00���������������� -��������������������������� Foreseen

808-10033* Line,�Multi-Component,�Solid,�White,�4�In.* LFT 1.00$����������������������������� 237.00��������������� -�������������������������� 237.00������������������� -��������������������������� Foreseen

-��������������������� -�������������������������� -������������������������� -���������������������������

19,151.37$����������� (45,646.31)$����������� (26,494.94)$������

�Change�Order��

Decrease��

�Change�Order��($)�

Increase��

Change�Order�

Decrease�($)
Bid�Price

Sub-Project�A:�Albert�S.�White�Dr�-�Approx.�1,285�ft�West�of�S�575E�to�S�575�E

Foreseen/�

Unforeseen
Line�Item�No.

�Change�Order�

Increase��
Description Unit



105-06845 Construction�Engineering LS 465.00$������������������������� -��������������������� -�������������������������� -������������������������� -���������������������������

110-01001 Mobilization�and�Demobilization LS 6,000.00$��������������������� -��������������������� -�������������������������� -������������������������� -���������������������������

303-07449 Compacted�Aggregate,�No.�73 TON 38.00$��������������������������� 131.84��������������� -�������������������������� 5,009.92���������������� -��������������������������� Foreseen

304-12623 HMA�Patching,�Full�Depth,�Type�B TON 135.00$������������������������� -��������������������� (134.81)������������������ -������������������������� (18,199.35)�������������� Foreseen

306-08036 Milling,�Asphalt,�2�IN. SYS 1.67$����������������������������� -��������������������� (665.92)������������������ -������������������������� (1,112.09)���������������� Foreseen

306-08043 Milling,�Transition SYS 1.45$����������������������������� -��������������������� (159.17)������������������ -������������������������� (230.80)������������������� Foreseen

401-07321 QC/QA-HMA,�2,�64,�Surface,�9.5�mm TON 92.00$��������������������������� 169.00��������������� -�������������������������� 15,548.00������������� -��������������������������� Foreseen

401-10258 Joint�Adhesive,�Surface LFT 0.63$����������������������������� -��������������������� (381.00)������������������ -������������������������� (240.03)������������������� Foreseen

401-11785 Liquid�Asphalt�Sealant LFT 0.36$����������������������������� -��������������������� (381.00)������������������ -������������������������� (137.16)������������������� Foreseen

402-07451 HMA�Wedge�and�Level,�Type�B TON 105.00$������������������������� -��������������������� (676.00)������������������ -������������������������� (70,980.00)�������������� Foreseen

406-05520 Asphalt�for�Tack�Coat TON 680.00$������������������������� -��������������������� (0.65)����������������������� -������������������������� (442.00)������������������� Foreseen

610-07487 HMA�for�Approaches,�Type�B TON 98.00$��������������������������� -��������������������� (35.00)�������������������� -������������������������� (3,430.00)���������������� Foreseen

610-08446 PCCP�for�Approaches,�6�IN. SYS 140.00$������������������������� -��������������������� (17.00)�������������������� -������������������������� (2,380.00)���������������� Foreseen

801-06775 Maintaining�Traffic LS 1.00$����������������������������� -��������������������� -�������������������������� -������������������������� -���������������������������

808-10033* Line,�Multi-Component,�Solid,�White,�4�In.* LFT 1.00$����������������������������� 6,648.00����������� -�������������������������� 6,648.00���������������� -��������������������������� Foreseen

808-10034* Line,�Multi-Component,�Solid,�Yellow,�4�IN.* LFT 0.53$����������������������������� 422.00��������������� -�������������������������� 223.66������������������� -��������������������������� Foreseen

808-10036* Line,�Multi-Component,�Broken,�Yellow,�4�IN.* LFT 1.00$����������������������������� 820.00��������������� -�������������������������� 820.00������������������� -��������������������������� Foreseen

-��������������������� -�������������������������� -������������������������� -���������������������������

28,249.58$����������� (97,151.42)$����������� (68,901.84)$������

Sub-Project�B:�CR�550�S�-�Town�Limits�(�Approx.�2,490�ft�West�of�Sanders�Ct)�to�Approx.�700�ft�west�of�CR�

475�E



105-06845 Construction�Engineering LS 100.00$������������������������� -��������������������� -�������������������������� -������������������������� -���������������������������

110-01001 Mobilization�and�Demobilization LS 7,000.00$��������������������� -��������������������� -�������������������������� -������������������������� -���������������������������

303-07449 Compacted�Aggregate,�No.�73 TON 38.00$��������������������������� -��������������������� (55.64)�������������������� -������������������������� (2,114.32)���������������� Foreseen

304-12623 HMA�Patching,�Full�Depth,�Type�B TON 135.00$������������������������� -��������������������� (101.00)������������������ -������������������������� (13,635.00)�������������� Foreseen

306-08036 Milling,�Asphalt,�2�IN. SYS 1.67$����������������������������� -��������������������� (3,339.00)��������������� -������������������������� (5,576.13)���������������� Foreseen

306-08043 Milling,�Transition SYS 1.45$����������������������������� 348.70��������������� -�������������������������� 505.62������������������� -��������������������������� Foreseen

401-07321 QC/QA-HMA,�2,�64,�Surface,�9.5�mm TON 92.00$��������������������������� 5.54������������������� -�������������������������� 509.68������������������� -��������������������������� Foreseen

401-10258 Joint�Adhesive,�Surface LFT 0.63$����������������������������� -��������������������� (216.50)������������������ -������������������������� (136.40)������������������� Foreseen

401-11785 Liquid�Asphalt�Sealant LFT 0.36$����������������������������� -��������������������� (216.50)������������������ -������������������������� (77.94)��������������������� Foreseen

402-07451 HMA�Wedge�and�Level,�Type�B TON 105.00$������������������������� -��������������������� (233.93)������������������ -������������������������� (24,562.65)�������������� Foreseen

406-05520 Asphalt�for�Tack�Coat TON 680.00$������������������������� 0.27������������������� -�������������������������� 183.60������������������� -��������������������������� Foreseen

610-07487 HMA�for�Approaches,�Type�B TON 98.00$��������������������������� -��������������������� (31.00)�������������������� -������������������������� (3,038.00)���������������� Foreseen

801-06775 Maintaining�Traffic LS 5,500.00$��������������������� -��������������������� -�������������������������� -������������������������� -���������������������������

808-75297 Transverse�Marking,�Thermoplastic,�Stop�Line,�White,�24�IN LFT 25.00$��������������������������� 9.00������������������� -�������������������������� 225.00������������������� -��������������������������� Foreseen

306-08038* Milling,�Asphalt,�4�IN.�*(3.5�IN)* SYS 4.00$����������������������������� 2,726.20����������� -�������������������������� 10,904.80������������� -��������������������������� Foreseen

401-07390* QC/QA-HMA,�2,�64,�Intermediate,�19.0�mm�(2"�course)* TON 87.00$��������������������������� 345.91��������������� -�������������������������� 30,094.17������������� -��������������������������� Foreseen

-��������������������� -�������������������������� -������������������������� -��������������������������� Foreseen

42,422.87$����������� (49,140.44)$����������� (6,717.57)$��������

Sub-Project�C:�S�Cozy�Ln�-�CR�650�S�(Old�SR�334)�to�Indianapolis�Rd



105-06845 Construction�Engineering LS 100.00$������������������������� -��������������������� -�������������������������� -������������������������� -���������������������������

110-01001 Mobilization�and�Demobilization LS 10,000.00$������������������� -��������������������� -�������������������������� -������������������������� -���������������������������

303-07449 Compacted�Aggregate,�No.�73 TON 38.00$��������������������������� 306.68��������������� -�������������������������� 11,653.84������������� -��������������������������� Foreseen

304-12623 HMA�Patching,�Full�Depth,�Type�B TON 135.00$������������������������� 94.53����������������� -�������������������������� 12,761.55������������� -��������������������������� Foreseen

306-08036 Milling,�Asphalt,�2�IN. SYS 1.67$����������������������������� -��������������������� (2,179.00)��������������� -������������������������� (3,638.93)���������������� Foreseen

306-08043 Milling,�Transition SYS 1.45$����������������������������� -��������������������� (502.11)������������������ -������������������������� (728.06)������������������� Foreseen

401-07321 QC/QA-HMA,�2,�64,�Surface,�9.5�mm TON 92.00$��������������������������� -��������������������� (40.14)�������������������� -������������������������� (3,692.88)���������������� Foreseen

401-10258 Joint�Adhesive,�Surface LFT 0.63$����������������������������� 967.00��������������� -�������������������������� 609.21������������������� -��������������������������� Foreseen

401-11785 Liquid�Asphalt�Sealant LFT 0.36$����������������������������� 1,405.00����������� -�������������������������� 505.80������������������� -��������������������������� Foreseen

402-07451 HMA�Wedge�and�Level,�Type�B TON 105.00$������������������������� -��������������������� (677.63)������������������ -������������������������� (71,151.15)�������������� Foreseen

406-05520 Asphalt�for�Tack�Coat TON 680.00$������������������������� -��������������������� (4.30)����������������������� -������������������������� (2,924.00)���������������� Foreseen

610-07487 HMA�for�Approaches,�Type�B TON 98.00$��������������������������� -��������������������� (53.00)�������������������� -������������������������� (5,194.00)���������������� Foreseen

801-06775 Maintaining�Traffic LS 12,000.00$������������������� -��������������������� -�������������������������� -������������������������� -���������������������������

808-06723 Pavement�Message�Marking,�Paint,�Lane�Indication EACH 217.00$������������������������� -��������������������� -�������������������������� -������������������������� -���������������������������

808-10034 Line,�Multi-Component,�Solid,�Yellow,�4�IN. LFT 0.53$����������������������������� -��������������������� (9,620.00)��������������� -������������������������� (5,098.60)���������������� Foreseen

808-75297 Transverse�Marking,�Thermoplastic,�Stop�Line,�White,�24�IN LFT 25.00$��������������������������� 38.00����������������� -�������������������������� 950.00������������������� -��������������������������� Foreseen

808-75325 Pavement�Message�Marking,�Thermoplastic,�Only EACH 540.00$������������������������� -��������������������� (1.00)����������������������� -������������������������� (540.00)������������������� Foreseen

401-07390* QC/QA-HMA,�2,�64,�Intermediate,�19.0�mm�(2"�course)* TON 87.00$��������������������������� 892.43��������������� -�������������������������� 77,641.41������������� -��������������������������� Foreseen

808-06705* Line,�Thermoplastic,�Solid,�White,�8�In.* LFT 7.00$����������������������������� 73.00����������������� -�������������������������� 511.00������������������� -��������������������������� Foreseen

808-06711�* Line,�Paint,�Solid,�White,�4�In.* LFT 2.00$����������������������������� 178.00��������������� -�������������������������� 356.00������������������� -��������������������������� Foreseen

808-74815*� Transverse�Marking,�Thermoplastic,�Crosswalk�Line,�White,�12�In.* LFT 9.50$����������������������������� 256.00��������������� -�������������������������� 2,432.00���������������� -��������������������������� Foreseen

808-10036* Line,�Multi-Component,�Broken,�Yellow,�4�IN.* LFT 1.00$����������������������������� 1,330.00����������� -�������������������������� 1,330.00���������������� -��������������������������� Foreseen

-��������������������� -�������������������������� -������������������������� -���������������������������

108,750.81$��������� (92,967.62)$����������� 15,783.19$�������

Sub-Project�D:�CR�450�S�-�Perry�Worth�Rd�to�CR�575�E



105-06845 Construction�Engineering LS 100.00$������������������������� -��������������������� -�������������������������� -������������������������� -���������������������������

110-01001 Mobilization�and�Demobilization LS 5,000.00$��������������������� -��������������������� -�������������������������� -������������������������� -���������������������������

303-07449 Compacted�Aggregate,�No.�73 TON 38.00$��������������������������� 35.09����������������� -�������������������������� 1,333.42���������������� -��������������������������� Foreseen

304-12623 HMA�Patching,�Full�Depth,�Type�B TON 135.00$������������������������� 130.00��������������� -�������������������������� 17,550.00������������� -��������������������������� Foreseen

306-08036 Milling,�Asphalt,�2�IN. SYS 1.67$����������������������������� -��������������������� (56.30)�������������������� -������������������������� (94.02)��������������������� Foreseen

306-08043 Milling,�Transition SYS 1.45$����������������������������� -��������������������� (114.00)������������������ -������������������������� (165.30)������������������� Foreseen

401-07321 QC/QA-HMA,�2,�64,�Surface,�9.5�mm TON 92.00$��������������������������� 15.12����������������� -�������������������������� 1,391.04���������������� -��������������������������� Foreseen

401-10258 Joint�Adhesive,�Surface LFT 0.63$����������������������������� -��������������������� (23.00)�������������������� -������������������������� (14.49)��������������������� Foreseen

401-11785 Liquid�Asphalt�Sealant LFT 0.36$����������������������������� -��������������������� (23.00)�������������������� -������������������������� (8.28)������������������������ Foreseen

401-10258 Joint�Adhesive,�Surface LFT 0.63$����������������������������� -��������������������� (1,298.00)��������������� -������������������������� (817.74)������������������� Foreseen

401-11785 Liquid�Asphalt�Sealant LFT 0.36$����������������������������� -��������������������� (1,298.00)��������������� -������������������������� (467.28)������������������� Foreseen

402-07451 HMA�Wedge�and�Level,�Type�B TON 105.00$������������������������� -��������������������� (88.00)�������������������� -������������������������� (9,240.00)���������������� Foreseen

406-05520 Asphalt�for�Tack�Coat TON 680.00$������������������������� -��������������������� (0.30)����������������������� -������������������������� (204.00)������������������� Foreseen

610-07487 HMA�for�Approaches,�Type�B TON 98.00$��������������������������� -��������������������� (10.00)�������������������� -������������������������� (980.00)������������������� Foreseen

801-06775 Maintaining�Traffic LS 2,500.00$��������������������� -��������������������� -�������������������������� -������������������������� -���������������������������

808-10033* Line,�Multi-Component,�Solid,�White,�4�In.* LFT 1.00$����������������������������� 2,621.00����������� -�������������������������� 2,621.00���������������� -��������������������������� Foreseen

808-10034* Line,�Multi-Component,�Solid,�Yellow,�4�IN.* LFT 0.53$����������������������������� 506.00��������������� -�������������������������� 268.18������������������� -��������������������������� Foreseen

808-10036* Line,�Multi-Component,�Broken,�Yellow,�4�IN.* LFT 1.00$����������������������������� 330.00��������������� -�������������������������� 330.00������������������� -��������������������������� Foreseen

-��������������������� -�������������������������� -������������������������� -���������������������������

23,493.64$����������� (11,991.11)$����������� 11,502.53$�������

Sub-Project�E:�Albert�S�White-�Approx.�980�ft�East�of�Pierce�St�to�Town�Limts�(Approx.�2,160�ft�East�of�Pierce�

St)



105-06845 Construction�Engineering LS 465.00$������������������������� -��������������������� -�������������������������� -������������������������� -���������������������������

110-01001 Mobilization�and�Demobilization LS 5,000.00$��������������������� -��������������������� -�������������������������� -������������������������� -���������������������������

303-07449 Compacted�Aggregate,�No.�73 TON 38.00$��������������������������� -��������������������� (165.32)������������������ -������������������������� (6,282.16)���������������� Foreseen

304-12623 HMA�Patching,�Full�Depth,�Type�B TON 135.00$������������������������� 12.00����������������� -�������������������������� 1,620.00���������������� -��������������������������� Foreseen

306-08036 Milling,�Asphalt,�2�IN. SYS 1.67$����������������������������� -��������������������� (680.46)������������������ -������������������������� (1,136.37)���������������� Foreseen

306-08043 Milling,�Transition SYS 1.45$����������������������������� -��������������������� (550.00)������������������ -������������������������� (797.50)������������������� Foreseen

401-07321 QC/QA-HMA,�2,�64,�Surface,�9.5�mm TON 92.00$��������������������������� 21.00����������������� -�������������������������� 1,932.00���������������� -��������������������������� Foreseen

401-10258 Joint�Adhesive,�Surface LFT 0.63$����������������������������� -��������������������� (814.00)������������������ -������������������������� (512.82)������������������� Foreseen

401-11785 Liquid�Asphalt�Sealant LFT 0.36$����������������������������� -��������������������� (151.50)������������������ -������������������������� (54.54)��������������������� Foreseen

402-07451 HMA�Wedge�and�Level,�Type�B TON 105.00$������������������������� -��������������������� (75.00)�������������������� -������������������������� (7,875.00)���������������� Foreseen

406-05520 Asphalt�for�Tack�Coat TON 680.00$������������������������� -��������������������� -�������������������������� -������������������������� -���������������������������

610-07487 HMA�for�Approaches,�Type�B TON 98.00$��������������������������� -��������������������� (46.00)�������������������� -������������������������� (4,508.00)���������������� Foreseen

801-06775 Maintaining�Traffic LS 4,000.00$��������������������� -��������������������� -�������������������������� -������������������������� -���������������������������

808-06703 Line,�Thermoplastic,�Solid,�White,�4�IN. LFT 2.95$����������������������������� -��������������������� (1,802.00)��������������� -������������������������� (5,315.90)���������������� Foreseen

808-06714 Line,�Paint,�Solid,�Yellow,�4�IN. LFT 1.06$����������������������������� -��������������������� (383.00)������������������ -������������������������� (405.98)������������������� Foreseen

808-06723 Pavement�Message�Marking,�Paint,�Lane�Indication EACH 217.00$������������������������� -��������������������� (1.00)����������������������� -������������������������� (217.00)������������������� Foreseen

808-06694*� Line,�Paint,�Solid,�Yellow,�8�In.* LFT 3.00$����������������������������� 256.00��������������� -�������������������������� 768.00������������������� -��������������������������� Foreseen

808-06711�* Line,�Paint,�Solid,�White,�4�In.* LFT 2.00$����������������������������� 596.00��������������� -�������������������������� 1,192.00���������������� -��������������������������� Foreseen

-��������������������� -�������������������������� -������������������������� -���������������������������

5,512.00$������������� (27,105.27)$����������� (21,593.27)$������

Sub-Project�F:�CR�650�S�(Old�SR�334)�-�Approx.�500�ft�West�of�Cardinal�Dr�to�Approx.�240�ft�East�of�Cardinal�

Dr.



105-06845 Construction�Engineering LS 465.00$������������������������� -��������������������� -�������������������������� -������������������������� -���������������������������

110-01001 Mobilization�and�Demobilization LS 3,000.00$��������������������� -��������������������� -�������������������������� -������������������������� -���������������������������

303-07449 Compacted�Aggregate,�No.�73 TON 38.00$��������������������������� -��������������������� (34.00)�������������������� -������������������������� (1,292.00)���������������� Foreseen

306-07449 Milling,�Asphalt,�4�IN. SYS 5.50$����������������������������� -��������������������� (487.00)������������������ -������������������������� (2,678.50)���������������� Foreseen

306-08043 Milling,�Transition SYS 1.45$����������������������������� -��������������������� (103.00)������������������ -������������������������� (149.35)������������������� Foreseen

401-07321 QC/QA-HMA,�2,�64,�Surface,�9.5�mm TON 92.00$��������������������������� -��������������������� (0.78)����������������������� -������������������������� (71.76)��������������������� Foreseen

401-07390 QC/QA-HMA,�2,�64,�Intermediate,�19.0�mm TON 87.00$��������������������������� -��������������������� (67.00)�������������������� -������������������������� (5,829.00)���������������� Foreseen

401-10258 Joint�Adhesive,�Surface LFT 0.63$����������������������������� -��������������������� (313.00)������������������ -������������������������� (197.19)������������������� Foreseen

401-11785 Liquid�Asphalt�Sealant LFT 0.36$����������������������������� -��������������������� (313.00)������������������ -������������������������� (112.68)������������������� Foreseen

406-05520 Asphalt�for�Tack�Coat TON 680.00$������������������������� -��������������������� (0.05)����������������������� -������������������������� (34.00)��������������������� Foreseen

610-07487 HMA�for�Approaches,�Type�B TON 98.00$��������������������������� -��������������������� (9.00)����������������������� -������������������������� (882.00)������������������� Foreseen

801-06775 Maintaining�Traffic LS 2,000.00$��������������������� -��������������������� -�������������������������� -������������������������� -���������������������������

XXX-XXXXX Minor�Regrade SYS 2.00$����������������������������� -��������������������� (487.00)������������������ -������������������������� (974.00)������������������� Foreseen

306-08036* Milling,�Asphalt,�2�IN.* SYS 1.67$����������������������������� 294.00��������������� -�������������������������� 490.98������������������� -��������������������������� Foreseen

-��������������������� -�������������������������� -������������������������� -���������������������������

490.98$����������������� (12,220.48)$����������� (11,729.50)$������

Sub-Project�G:�N�Beckham�St�-�Pierce�to�Uitts�St



105-06845 Construction�Engineering LS 465.00$������������������������� -��������������������� -�������������������������� -������������������������� -���������������������������

110-01001 Mobilization�and�Demobilization LS 6,000.00$��������������������� -��������������������� -�������������������������� -������������������������� -���������������������������

303-07449 Compacted�Aggregate,�No.�73 TON 38.00$��������������������������� -��������������������� (34.00)�������������������� -������������������������� (1,292.00)���������������� Foreseen

306-08043 Milling,�Transition SYS 1.45$����������������������������� -��������������������� (103.00)������������������ -������������������������� (149.35)������������������� Foreseen

401-07321 QC/QA-HMA,�2,�64,�Surface,�9.5�mm TON 92.00$��������������������������� -��������������������� (17.70)�������������������� -������������������������� (1,628.40)���������������� Foreseen

401-07390 QC/QA-HMA,�2,�64,�Intermediate,�19.0�mm TON 87.00$��������������������������� -��������������������� (80.00)�������������������� -������������������������� (6,960.00)���������������� Foreseen

401-10258 Joint�Adhesive,�Surface LFT 0.63$����������������������������� -��������������������� (327.00)������������������ -������������������������� (206.01)������������������� Foreseen

401-11785 Liquid�Asphalt�Sealant LFT 0.36$����������������������������� -��������������������� (327.00)������������������ -������������������������� (117.72)������������������� Foreseen

406-05520 Asphalt�for�Tack�Coat TON 680.00$������������������������� -��������������������� (0.30)����������������������� -������������������������� (204.00)������������������� Foreseen

610-07487 HMA�for�Approaches,�Type�B TON 98.00$��������������������������� -��������������������� (9.00)����������������������� -������������������������� (882.00)������������������� Foreseen

801-06775 Maintaining�Traffic LS 3,500.00$��������������������� -��������������������� -������������������������� -���������������������������

XXX-XXXXX Minor�Regrade SYS 2.00$����������������������������� -��������������������� (208.00)������������������ -������������������������� (416.00)������������������� Foreseen

401-07407* QC/QA-HMA,�2,�64,�Base,�25.0�mm* TON 87.00$��������������������������� 66.10����������������� 5,750.70���������������� Foreseen

-��������������������� -�������������������������� -������������������������� -���������������������������

5,750.70$������������� (11,855.48)$����������� (6,104.78)$��������

Sub-Project�H:�Elm�St�-�Pierce�to�Uitts�St



105-06845 Construction�Engineering LS 100.00$������������������������� -��������������������� -�������������������������� -������������������������� -���������������������������

110-01001 Mobilization�and�Demobilization LS 3,000.00$��������������������� -��������������������� -�������������������������� -������������������������� -���������������������������

303-07449 Compacted�Aggregate,�No.�73 TON 38.00$��������������������������� -��������������������� (33.00)�������������������� -������������������������� (1,254.00)���������������� Foreseen

306-07449 Milling,�Asphalt,�4�IN. SYS 4.20$����������������������������� -��������������������� (548.00)������������������ -������������������������� (2,301.60)���������������� Foreseen

306-08043 Milling,�Transition SYS 1.45$����������������������������� -��������������������� (99.00)�������������������� -������������������������� (143.55)������������������� Foreseen

401-07321 QC/QA-HMA,�2,�64,�Surface,�9.5�mm TON 92.00$��������������������������� -��������������������� (14.99)�������������������� -������������������������� (1,379.08)���������������� Foreseen

401-07390 QC/QA-HMA,�2,�64,�Intermediate,�19.0�mm TON 87.00$��������������������������� -��������������������� (76.00)�������������������� -������������������������� (6,612.00)���������������� Foreseen

401-10258 Joint�Adhesive,�Surface LFT 0.63$����������������������������� -��������������������� (308.00)������������������ -������������������������� (194.04)������������������� Foreseen

401-11785 Liquid�Asphalt�Sealant LFT 0.36$����������������������������� -��������������������� (308.00)������������������ -������������������������� (110.88)������������������� Foreseen

406-05520 Asphalt�for�Tack�Coat TON 680.00$������������������������� -��������������������� (0.05)����������������������� -������������������������� (34.00)��������������������� Foreseen

610-07487 HMA�for�Approaches,�Type�B TON 98.00$��������������������������� -��������������������� (9.00)����������������������� -������������������������� (882.00)������������������� Foreseen

801-06775 Maintaining�Traffic LS 3,000.00$��������������������� -��������������������� -�������������������������� -������������������������� -���������������������������

XXX-XXXXX Minor�Regrade SYS 2.00$����������������������������� -��������������������� (548.00)������������������ -������������������������� (1,096.00)���������������� Foreseen

306-08036* Milling,�Asphalt,�2�IN.* SYS 1.67$����������������������������� 382.00��������������� -�������������������������� 637.94������������������� -��������������������������� Foreseen

-��������������������� -�������������������������� -������������������������� -���������������������������

637.94$����������������� (14,007.15)$����������� (13,369.21)$������

Sub-Project�I:�Bowers�St�-�Pierce�to�Uitts�St



105-06845 Construction�Engineering LS 2,000.00$��������������������� -��������������������� -�������������������������� -������������������������� -���������������������������

110-01001 Mobilization�and�Demobilization LS 4,000.00$��������������������� -��������������������� -�������������������������� -������������������������� -���������������������������

201-52370 Clearing�Right-of-Way LS 2,500.00$��������������������� -��������������������� -�������������������������� -������������������������� -���������������������������

203-02000 Excavation,�Common CYS 28.00$��������������������������� -��������������������� (983.92)������������������ -������������������������� (27,549.76)�������������� Foreseen

203-02055 Embankment CYS 20.00$��������������������������� -��������������������� (614.00)������������������ -������������������������� (12,280.00)�������������� Foreseen

207-09935 Subgrade�Treatment,�Type�IC SYS 50.00$��������������������������� 1,264.22����������� -�������������������������� 63,211.00������������� -��������������������������� Foreseen

302-07455 Dense�Graded�Subbbase SYS 2.00$����������������������������� -��������������������� (638.00)������������������ -������������������������� (1,276.00)���������������� Foreseen

303-07449 Compacted�Aggregate,�No.�73 TON 38.00$��������������������������� -��������������������� (188.58)������������������ -������������������������� (7,166.04)���������������� Foreseen

304-07493 Widening�with�HMA,�Type�B TON 147.00$������������������������� -��������������������� (58.00)�������������������� -������������������������� (8,526.00)���������������� Foreseen

304-12623 HMA�Patching,�Full�Depth,�Type�B TON 135.00$������������������������� -��������������������� (154.00)������������������ -������������������������� (20,790.00)�������������� Foreseen

306-08039 Milling,�Asphalt�Removal SYS 1.86$����������������������������� -��������������������� (3,016.00)��������������� -������������������������� (5,609.76)���������������� Foreseen

306-08042 Milling,�Scarification SYS 1.45$����������������������������� -��������������������� (3,016.00)��������������� -������������������������� (4,373.20)���������������� Foreseen

306-08043 Milling,�Transition SYS 1.45$����������������������������� -��������������������� (1,495.96)��������������� -������������������������� (2,169.14)���������������� Foreseen

307-12253 Corrective�Aggregate,�FDR TON 40.00$��������������������������� -��������������������� (614.00)������������������ -������������������������� (24,560.00)�������������� Foreseen

307-12254 Full�Depth�Reclamaiton SYS 5.75$����������������������������� -��������������������� (2,352.00)��������������� -������������������������� (13,524.00)�������������� Foreseen

307-12256 Stabilizing�Material,�Portland�Cement TON 236.00$������������������������� 108.57��������������� -�������������������������� 25,622.52������������� -��������������������������� Foreseen

401-07321 QC/QA-HMA,�2,�64,�Surface,�9.5�mm TON 92.00$��������������������������� 5.05������������������� -�������������������������� 464.60������������������� -��������������������������� Foreseen

401-07390 QC/QA-HMA,�2,�64,�Intermediate,�19.0�mm TON 87.00$��������������������������� -��������������������� (1,333.89)��������������� -������������������������� (116,048.43)����������� Foreseen

401-10258 Joint�Adhesive,�Surface LFT 0.63$����������������������������� 1,029.00����������� -�������������������������� 648.27������������������� -��������������������������� Foreseen

401-10259 Joint�Adhesive,�Intermediate LFT 0.63$����������������������������� -��������������������� (307.00)������������������ -������������������������� (193.41)������������������� Foreseen

401-11785 Liquid�Asphalt�Sealant LFT 0.36$����������������������������� -��������������������� (5,430.00)��������������� -������������������������� (1,954.80)���������������� Foreseen

406-05520 Asphalt�for�Tack�Coat TON 680.00$������������������������� -��������������������� (2.10)����������������������� -������������������������� (1,428.00)���������������� Foreseen

610-07487 HMA�for�Approaches,�Type�B TON 98.00$��������������������������� -��������������������� (319.00)������������������ -������������������������� (31,262.00)�������������� Foreseen

801-06775 Maintaining�Traffic LS 15,000.00$������������������� -��������������������� -�������������������������� -������������������������� -���������������������������

808-10034 Line,�Multi-Component,�Solid,�Yellow�4�IN. LFT 0.50$����������������������������� -��������������������� (448.00)������������������ -������������������������� (224.00)������������������� Foreseen

808-75297 Transverse�Marking,�Thermoplastic,�Stop�Line,�White,�24�IN LFT 25.00$��������������������������� 8.00������������������� -�������������������������� 200.00������������������� -��������������������������� Foreseen

105-06845 Construction�Engineering-For�Passing�Blister* LSUM 6,000.00$��������������������� 1.00������������������� 6,000.00���������������� Foreseen

214-11796 Geogrid,�Type�IB* SYS 5.00$����������������������������� 1,822.00����������� 9,110.00���������������� Foreseen

401-07371 QC/QA-HMA,�2,�64,�Intermediate,�12.5�mm* TON 117.00$������������������������� 1,288.57����������� 150,762.69����������� Foreseen

401-07407* QC/QA-HMA,�2,�64,�Base,�25.0�mm TON 87.00$��������������������������� 684.03��������������� -�������������������������� 59,510.61������������� -��������������������������� Foreseen

402-07451* HMA�Wedge�and�Level,�Type�B* TON 105.00$������������������������� 1,695.45����������� -�������������������������� 178,022.25����������� -��������������������������� Foreseen

Sub-Project�J:�S�575�E�-�Albert�S�White�Dr�to�Pierce�St



611-08233* Mailbox�Assembly,�Reset,�Single* EACH 250.00$������������������������� 1.00������������������� -�������������������������� 250.00������������������� -��������������������������� Foreseen

808-06723* Pavement�Message�Marking,�Paint,�Lane�Indication* EACH 217.00$������������������������� 1.00������������������� -�������������������������� 217.00������������������� -��������������������������� Foreseen

808-75325* Pavement�Message�Marking,�Thermoplastic,�Only* EACH 540.00$������������������������� 1.00������������������� -�������������������������� 540.00������������������� -��������������������������� Foreseen

808-10033* Line,�Multi-Component,�Solid,�White,�4�In.* LFT 1.00$����������������������������� 10,438.00��������� -�������������������������� 10,438.00������������� -��������������������������� Foreseen

-��������������������� -�������������������������� -������������������������� -���������������������������

-��������������������� -�������������������������� -������������������������� -���������������������������

504,996.94$��������� (278,934.54)$��������� 226,062.40�������

739,456.83$��������� (641,019.82)$���������

*�Denotes�new�Pay�item 98,437.01$��������

Subtotal:

Net�Increase:


